

PEL/TO Initial Certification Plan 2024

NO.	Organisation	Type of ORG	Status (Updated on 7 Feb 2024)	PM	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEP	OCT	NOV	DEC	Remarks
1	IAC Nakhon Phanom	FTO	IAC has just submitted document for Phase 2 (waiting for checklists).	Chadbadee		P2		P3			P4		P5				
2	CAE Bangkok	FTO	CAE will register as new company and submit Phase 1 in March 2024.	Sasiwan			P1		P2	P3			P4	P5			
3	Thai Vietjet	FTO	Intention letter submitted in NOV 2023 Waiting for applicant to submit phase 2	Chadbadee	P1		P2		P3			P4		P5			
4	Parkwater	FTO	Phase 5 - pending NC resolutions.	Pichchaporn						P5							
5	TFTS	FTO	Phase 2 (require more documents)	Sasiwan			P2				P3			P4		P5	
6	Boeing Singapore	FTO	Phase 2 (require more documents)	Sasiwan		P2	P3	P4		P5							
7	Thai Aerospace Industries	FTO	Phase 1 completed.	Anas		P2	P3		P4		P5						
8	ADAC - Germany	FTO	Phase 1 completed. Applicant intends to submit phase 2 once FCL promulgated.	Chadbadee				P2		P3			P4		P5		
9	Lion Group Training Center - Indonesia	FTO	Phase 1 completed. Phase 3 documents are reviewing by PM	Chadbadee	P2	P3	P4	P5									
10	SF Airlines China	FTO	Phase 1 completed. Waiting for applicant to submit phase 2	Pichchaporn		P2	P3	P4		P5							
11	Aviomar Flight Academy - Italy	FTO	P3 (Phase 4 in JAN 2024)	Kunpichaya	P4												
					P5												
1	GUIMBAL - France	DTO	Phase 1 completed.	Anas				P2	P3			P4	P5				The certification process for DTO will proceed once the DTO regulations promulgated.

PEL/TO Initial Certification Plan 2024

NO.	Organisation	Type of ORG	Status (Updated on 7 Feb 2024)	PM	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEP	OCT	NOV	DEC	Remarks
1	TG: Thai Airways	MTO	P5 on progress	Pattamaporn		P5											
2	TLM: Thai Lion Mentari	MTO	P2	Natanun	P2	P3	P4			P5							P2-P4 duration depends on an applicant's performance and availability of TO staff.
3	Boeing Maintenance Training	MTO	Phase1 completed on 18 Jan 24	Pattamaporn	P1	P2	P3	P4	P5								P2-P4 duration depends on an applicant's performance and availability of TO staff.
4	KMITL: วิทยาลัยอุตสาหกรรมการบินนานาชาติ	MTO	Phase 2 completed on 24 Jan 24	Pattamaporn	P2	P3			P4			P5					P2-P4 duration depends on an applicant's performance and availability of TO staff.
5	PNU: มหาวิทยาลัยนราธิวาสราชนครินทร์	MTO	Phase3 Received MTOE on 23 Jan 24	Natanun		P3				P4			P5				P2-P4 duration depends on an applicant's performance and availability of TO staff.
6	RMUTT: มหาวิทยาลัยราชภัฏจตุจักร	MTO	Phase2 waiting for more documents	Pattamaporn		P2	P3			P4			P5				P2-P4 duration depends on an applicant's performance and availability of TO staff.
7	FL Technics	MTO	Tentative Phase1 schedule on Feb 24	Pattamaporn		P1	P2		P3		P4			P5			P2-P4 duration depends on an applicant's performance and availability of TO staff.
8	We Fly International	MTO	Phase1 completed 9 Jan 24	Pattamaporn	P1	P2			P3		P4				P5		P2-P4 duration depends on an applicant's performance and availability of TO staff.
9	KMUTNB: มหาวิทยาลัยเทคโนโลยีพระจอมเกล้าพระนครเหนือ	MTO	Phase1 completed 23 Jan 25 Waiting for applicant decide to continue Phase 2	Natanun	P1												P2-P4 duration depends on an applicant's performance and availability of TO staff.
10	SPTC: วิทยาลัยเทคนิคสมุทรปราการ	MTO	Intention letter submitted in 29 Jan 24 Phase 1 will be conducted on 16 Feb 24	Natanun		P1											P2-P4 duration depends on an applicant's performance and availability of TO staff.

Note:

- The ATO Certification might be carried out under TCAR. This depends on the effective date of TCAR.
- The timeframe subject to change depends on the number of findings found at each phase and the timely and effective resolution of findings.
- Timeframe presented in plan is considered based on service level agreement with additional corrective action duration performed by operator.


Code	
FTO: Flying Training Organisation	P1: Pre-Application Phase
MTO: Maintenance Training Organisation	P2: Formal Application Phase
DTO: Declared Training Organization	P3: Document Evaluation Phase
PM: Project Manager	P4: Demonstration and Inspection Phase
ORG: Organisation	P5: Certification Phase


(Tanate Dokrakklang)

Head of TO


(Glot Sanalaksana)

PEL Manager

Approved by 
(Suttipong Kongpool)

Director General

Date of Approval 13 Dec 2567